

# DRAFT Prop 1 Program Development Schedule

DRAFT document will continue to be updated as timelines are finalized and appropriations are approved.

Administering Agency/Dept/Board/Council/Conservancy	Name of Program	Water Code Section	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15
State Water Resources Control Board	Small Community Wastewater	79723		Draft Guidelines Released	Public Workshops			Final Guidelines; Grant Solicitation Ongoing						
State Water Resources Control Board	Clean, Safe and Reliable Drinking Water	79724 (a)(1)			Scoping Workshops		Draft Guidelines	Public Workshops		Final Guidelines; Solicitation Ongoing				
Baldwin Hills Conservancy	Ballona Creek/Baldwin Hills Watershed Program	79731 (a)		Draft Guidelines to Board (2/27)		Public Workshops Final Guidelines Review by CNRA	Board Adoption (5/22)							
Tahoe Conservancy	Ecosystem and Watershed Protection and Restoration Program in the Lake Tahoe Basin	79731 (b)	Draft to Guidelines Board		Public Workshops	Final Guidelines Review by CNRA; Board Update/Adoption (4/23)		Board Adoption (6/18, if necessary)						
Coachella Valley Mountains Conservancy	Coachella Valley Multibenefit Ecosystem and Watershed Protection and Restoration Projects Grant Program	79731 (c)	Draft Guidelines Outline to Board (1/12)		Draft Guidelines to Board/ Public Workshops	Final Guidelines Review by CNRA	Board Adoption (5/11)							
Ocean Protection Council	Proposition 1 Grant Program	79731 (d)					Draft Guidelines	Public Workshops	Public Workshops	Public Workshops	Final Guidelines		Grant Solicitation	
San Diego River Conservancy	Water Quality and Supply, Watershed Restoration and Habitat Enhancement Program	79731 (e)			Draft Guidelines to Board	Public Workshops	Board Adoption							
San Gabriel and Lower LA Rivers and Mountains Conservancy	Multibenefit Water Quality, Water Supply, and Watershed Protection and Restoration Program	79731 (f)			Draft Guidelines to Board	Public Workshops	Final Guidelines Review by CNRA; Board Adoption	Grant Solicitation			Review of Applications		Grant Award Recommendation to the Board	
San Joaquin River Conservancy	San Joaquin River Conservancy Multi-Benefit Watershed Protection and Restoration Program	79731 (g)		Draft Guidelines to Board (2/18) / Draft Guidelines Released	Draft Guidelines to Board (3/18)	Public Workshops	Final Guidelines Review by CNRA	Board Adoption (6/17)						
Santa Monica Mountains Conservancy	Multibenefit Water Quality, Water Supply, and Watershed Protection and Restoration Program	79731 (h)					Draft Guidelines; Public Comment	Public Comment; Board Adoption						
Sierra Nevada Conservancy	Sierra Nevada Watershed Improvement Program	79731 (i)		Draft Guidelines Released (2/6)	Draft Guidelines to Board (3/4); Public workshops	Final Guidelines Review by CNRA		Board Adoption (6/4)	Request for proposals issued					
Coastal Conservancy	Proposition 1 Grant Program	79731 (j)	Draft Guidelines to Board (1/29)		Public Workshops	Final Guidelines Review by CNRA		Board Adoption (6/25)						
Sacramento-San Joaquin Delta Conservancy	Proposition 1 Grant Program	79731 (k)			Draft Guidelines to Board (3/25)		Public Workshops	Final Guidelines Review by CNRA		Board Adoption (08/26, preferred)				
Wildlife Conservation Board	Stream Flow Enhancement Program	79733		Draft to Guidelines Board (2/26)		Public Workshops; Final Guidelines Review by CNRA	Board Adoption (5/21)							
Santa Monica Mountains Conservancy and San Gabriel and Lower LA Rivers and Mountains Conservancy	An Urban Creek	79735 (a)	In Process of Being Developed											
Natural Resources Agency	Watershed and Urban River Enhancements Program	79735 (b)(1)	Finishing two current grant cycles and starting Prop 1 program development, including assembling team of various departments/conservancies.											
Natural Resources Agency	State Obligations	79736	In Process of Being Developed											
Dept. of Fish and Wildlife	Watershed Restoration and Delta Water Quality and Ecosystem Restoration Grant Programs	79737 (a) and 79738 (b)	Draft Guidelines: Initial Guideline Review by CNRA	Draft Guidelines Released		Public Workshops; Final Guidelines Review by CNRA	Final Guidelines		Grant Solicitation					
Dept. of Water Resources	Integrated Regional Water Management	79744 (a)				Tribal Consultation, Develop Economically Distressed Area definitions/tool, Develop Program Success Measures (NOTE: Final round of Prop 84 \$220m dollars for IRWM to be awarded first)				Public Scoping Meetings to get Input				Post Draft Guidelines & PSP for IRWM Planning Grant Program/Public Comment Period
Dept of Water Resources	Water Use and Efficiency Grants, Round 1 - Urban and Ag	79746 (a)						Conduct Public Scoping	Post draft guidelines, draft PSP and Public Meetings	Develop and post FAQs	CNRA consistency review	Post final guidelines and PSP		
State Water Resources Control Board	Stormwater	79747	In Process of Being Developed.											
Water Commission	Water Storage Investment Program	79750 (b)	Develop Draft Regulation Package (Commission oversight via monthly meetings)									Submit draft regulations to OAL/Publish Notice of Proposed Rulemaking (up to 1 yr allowed for approval of final regs)	Public Comment Period/Public Hearing	
			Stakeholder Advisory Group Engagement											
			Tribal Consultation											
Dept of Water Resources	Water Recycling - Desalinization Grants - Round 1	79765	In Process of Being Developed.									Conduct Public Scoping		Post draft guidelines and PSP
State Water Resources Control Board	Water Recycling	79765		Draft Guidelines Released		Public Workshops		Final Guidelines; Grant Solicitation Ongoing						
State Water Resources Control Board	Groundwater Sustainability	79771	In Process of Being Developed.											
Dept. of Water Resources	Groundwater Plans and Project Grant Program - Phase 1	79775				Tribal Consultation, Develop Economically Distressed Area definitions/tools, Develop Program Success Measures								Post Draft Guidelines & PSP for Groundwater Grant Program/Public Comment Period
									Public Scoping Meetings to get Input					
Department of Water Resources and Central Valley Flood Protection Board	Flood Management	79780	In Process of Being Developed.											